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Progress Exercise
The current schedule shows that training on the system will finish on January 15, 2021. The delay occurred 
before the vendor contract was signed. Since then, the vendor has been making up time and has one more 
month of customization work and testing scheduled. Documentation has begun. Training has not yet 
started.

The budget for the project is $950,000, including contingency funds. The forecast labor cost is $620,920. The 
hardware and software licenses are set at $250,000. The current forecast for the total cost is $870,920.

The grant expiration is December 31, 2020. According to the grant terms, the hospital must be using the 
scheduling system to schedule procedures before the expiration date.

Does the project have issues you need to resolve? If so, what are they?

Solution
The project does have a scheduling issue. The current forecast cost is less than the project budget, including 
contingency funds.

The forecast finish date is 7 work days after the grant expiration date.




