o, Current forecast labor cost; e

Oc:eber November December January
v Finish  « Var. v Costoms s |23 w30 96 913 920 927 10A | 1071 N8 105 1A A 1S 122 129 16 1213 1220 221 1B 10 1T
08_06_progress_exercise 12/18/201/15/21 20 da $620,920 0 115
. 12/18
4 Redesign processes 4/21/20 a/21/20 0 days $90,000.00 Current cost
4 New system 11/20/20 12/18/20 20 days $270,520.00 12/18
11720
4 System Specifications 6/18/20 6/30/20 8 days $106,000.00
= Signed Contract 7/17/20 8/17/20 21 days $22,120 00
# Implement system 11/20/20 12/18/20 20 days $142,400 00 12718 12/31
11720 L
4 Overall system setup 9/25/20 10/6/20 7 days $51,200 00 10/6 Grant expiration
9/25
4 System customization 10/23/20 11/20/20 20 days $56,000.00 11720
10/23 . A
Project finish
Cancer ward system 8/18/20 8/18/20 0 days $102,00000 §
8
Documentation 11/20/20 12/18/20 20 days $66,000.00 12/18
11720
Training 12/18/20 1/15/21 20 days $50,400.00 115
12/18
4 Results Repork 11/27/20 12/25/20 20 days $42,000.00 12/25

1727






