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Change Request Form
1. Submitter – General Information

CR#: 007 Description of Request: Integrate Brisland Shore Hospital’s existing 
scheduling system with Brisland Hospital’s new scheduling system.

Requestor: VP Patient Services 
for Brisland Shore Hospital

Reason for Change: Brisland Shore Hospital has become a member of 
the Brisland Hospital consortium. Brisland Shore Hospital updated its 
scheduling system last year to a state-of-the-art system that works well 
and that everyone is now using productively. Rather than going through 
another scheduling system change, Brisland Shore Hospital wants to 
keep its scheduling system. To do that, the scheduling project will need to 
create another data exchange between the two scheduling systems.

Date Submitted: 5/24/20

Date Required: 6/15/20 Business Justification: Brisland Shore Hospital estimates the cost of 
switching to the new scheduling system to be $600,000 including staff 
time for re-training and the initial decrease in productivity. The cost to 
build a data exchange between the systems is estimated to be $75,000. 
Because the scheduling vendor has a meta-tool to build data exchanges, 
the effort is estimated at one month. The vendor can assign another 
person to create this data exchange so the project finish date would not 
be affected.

Testing of the data exchange can be part of the project to integrate 
other Brisland Shore Hospital systems into the consortium network and 
infrastructure.

Priority: High

Expected Results: A fully-tested data exchange application between the Brisland Hospital scheduling 
system and the Brisland Shore Hospital system to be operational by mid-November 2020. Cost of the data 
exchange is less than or equal to $75,000.

2. Change Review Board - Decision

Decision: Approved: Rejected: More Info:

Decision Date: Signature:
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