

Chapter 3 Solution

1. The change request will require new activities for your project, so you will be needing to revise the **work breakdown structure** (WBS). A sample revised WBS is available in the exercise files.
2. The new activities will also involve changed responsibilities, so you will also need to update your responsibility matrix. A revised **responsibility matrix** is available in the exercise files.
3. The project **budget** will change due to the introduction of the cancer ward scheduling system. These include:
 - The implementation activities for the Brisland Hospital system will no longer be needed for the new cancer ward, which may reduce cost.
 - You need to add the cost that the government will allocate to Brisland Hospital for use of the cancer ward scheduling system.
 - You may need to add cost for any new or different equipment required to connect to and use the common cancer ward scheduling system.
4. New **risks** may be introduced by using the government's cancer ward scheduling system. These include:
 - The government system may be incompatible with Brisland Hospital's technology.
 - The government system scheduling methods may conflict with the scheduling approaches desired for the new Brisland Hospital system, which may cause confusion and reduce efficiency.