

Hospital Scheduling Project

Risks

- None of the vendor systems can provide the functionality required in the timeframe and budget required
- Systems aren't compatible with hospital equipment
- Scheduling delays push expenditures past the grant expiration date
- Key resource is pulled onto a different project
- Stakeholders disagree on required functionality
- Scheduling staff aren't made available for training sessions
- Hospital emergency pulls resources away from the project
- Staff shortages alter the ability to schedule facilities to meet targets
- Government grant managers change, altering requirements the hospital must accommodate
- Health insurance policies change and alter the nature of the patients who expect care from the hospital
- Facility design causes issues
- Hospital diagnostic equipment electronically interfere with each other, compromising patient care