

Hospital Case Study

1. Two technical writers are assigned to the “Prepare draft” tasks, which has an estimated duration of 1 month. How many hours of work does that represent?
2. Suppose that one of the technical writers is reassigned to a different project, so you now have only one technical writer to work on the “Prepare draft” task. Given your answer to question 1, what is the new duration for this task?
3. Publishing the system documentation is estimated at 40 hours of work. With one person assigned, how long will the task take?
4. The meeting to approve the specifications is estimated at a 2-day duration. 4 people from the hospital will attend. How many work hours does this meeting consume?