

Change Request Form

1. Submitter – General Information			
CR#: 007		Description of Request: Integrate Brisland Shore Hospital's existing scheduling system with Brisland Hospital's new scheduling system.	
Requestor: VP Patient Services for Brisland Shore Hospital		Reason for Change: Brisland Shore Hospital has become a member of the Brisland Hospital consortium. Brisland Shore Hospital updated its scheduling system last year to a state-of-the-art system that works well and that everyone is now using productively. Rather than going through another scheduling system change, Brisland Shore Hospital wants to keep its scheduling system. To do that, the scheduling project will need to create another data exchange between the two scheduling systems.	
Date Submitted: 5/24/20			
Date Required: 6/15/20		Business Justification: Brisland Shore Hospital estimates the cost of switching to the new scheduling system to be \$600,000 including staff time for re-training and the initial decrease in productivity. The cost to build a data exchange between the systems is estimated to be \$75,000. Because the scheduling vendor has a meta-tool to build data exchanges, the effort is estimated at one month. The vendor can assign another person to create this data exchange so the project finish date would not be affected. Testing of the data exchange can be part of the project to integrate other Brisland Shore Hospital systems into the consortium network and infrastructure.	
Priority: High			
Expected Results: A fully-tested data exchange application between the Brisland Hospital scheduling system and the Brisland Shore Hospital system to be operational by mid-November 2020. Cost of the data exchange is less than or equal to \$75,000.			
2. Change Review Board - Decision			
Decision:	Approved:	Rejected:	More Info:
Decision Date:	Signature:		

