

Healthcare Scheduling Project

Backlog

Priority	Feature	Points Estimate	Status
1	Create new equipment record	3	Complete
2	Modify equipment record	2	Complete
3	Add equipment constraints	4	2 of 4 points complete
4	Create new room record	3	Complete
5	Modify room record	2	
6	Add room constraints	4	
7	Add new patient record	2	
8	Modify patient record	1	
9	Verify patient insurance coverage	4	
10	Find the next available time for procedure	4	
11	Find all available times for procedure	2	
12	Find available times during date range	2	
13	Filter times by room	1	
14	Filter times by equipment	1	
15	Filter times by room and equipment	2	
16	Schedule room and equipment	5	
17	Reschedule room	2	
18	Reschedule room and equipment	3	
19	Reschedule equipment	2	
20	Delete appointment	1	
21	Load rooms and equipment in database	5	

If your team can complete 10 feature points per iteration, which features would you include in the next iteration?