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Change Request Form

1. Submitter – General Information

CR#: 001 Description of Request: Suspend implementation 
of the new scheduling system for the cancer ward at 
hospital. Instead, implement the government’s com-
mon scheduling system that is being used at cancer 
facilities across the country.

Requestor: Suzanne Peterson Reason for Change:  Government mandate

Date submitted: 12/2/2019

Date required:  end of project Business Justification: Required to keep the grant 
funding allocated to the hospital

Priority: 1

Expected Results:  Scheduling system for cancer ward will utilize the nationwide, government system.

2. Change Review Board - Decision

Decision Approved Rejected More info

Decision Date: 
12/4/2019

Signature: Dr. Carla Olsen


